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Overview

This section of the report is intended to provide an executive-level performance overview. Unless
otherwise noted, all information is as of November 2008.

Included in this section are descriptions of significant accomplishments considered to have made the
greatest contribution toward safe, timely, and cost-effective progress against the contract with RL; project
cost summary analysis; and overviews of safety and critical issues that identify the high-level challenges to
achieving cleanup progress.

Notable Accomplishments

Safeguards and Security (PBS RL-0020)

Completed annual International Atomic Energy Agency submittal using new Additional Protocol
requirements.

Submitted the Graded Security Protection (GSP) Policy Impact Analysis to RL.

New “jersey barrier” obstacle added to Patrol Training Academy (PTA) Tactical Obstacle Course.

No PTA injuries during high-risk training month.

Night-time Tactical Miles Exercises conducted in new geographical area without injury or incident.

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Reliability Projects

Completed installation of WIMAX antennas at Rattlesnake, Gable West, and Gable East Facilities,
roof repairs, and sixty percent of structural and electrical upgrades in support of Project L-614,
Repeater Sites Safety Renovations.

Issued the Request for Proposal for Project L-658, Construct Two Salt/Sand Sheds — 300 and 200
East Areas.

Received initial procurement of 374 network devices ahead of schedule for Project ET50, HLAN
Network Upgrade.

Completed approximately 75 percent of construction activities for Project L-449, Mortar Line 12-inch
Water Line.

Supported Johnson Controls, Inc. in submitting the Energy Saving Performance Contract final
proposal.

HAMMER

Construction continues on the State Department Building at HAMMER.
o Block exterior was put into place.
o Completed the parking lot paving.

Completed construction of the Al Alm Warehouse.
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The focus of this section is to document trends in occurrences. FH continues to focus on improving safety
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star”
status, and accomplish work through enhanced work planning. Safety and health statistical data is
presented below. The safety charts are reported according to Occupational Safety and Health
Administration (OSHA) standards.

Safety Overview

November 2008
Overview

NOTE: Fiscal Year 2009 started October 1, 2008. These charts reflect the work scope of the PHMC with
the Plateau Remediation Contract scope removed. Both the current and the historic data have been
revised to reflect the PHMC scope.
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There were no OSHA injuries reported
in November. One case from October
was reclassified from a First Aid injury
to OSHA Recordable; the chart reflects
this change.

Despite the near-significant spike in
late FY 2008, the case rate remains
stable at 1.0.

OSHA Days Away From Work (DAFW) Case Rate:

Days Away From Work Case Rate
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There were no DAFW injuries reported
in November, however, the OSHA case
reclassified from October (mentioned
above) was a DAFW case.

The case rate is stable on the 0.18
baseline.
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Safety Overview, continued

First Aid Case Rate:
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Overview

After an increasing trend in the FY
2008 history, there has been a
nearly significant drop in the case
rate for last two months. Future
data will be monitored to determine
if the increasing trend at year-end
continues or if the decreased rate
during the last two months holds.

Days Away Restricted/Transferred (DART) Case Rate:

DART Case Rate
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There were no DART cases in
November. The case rate remains
stable at 0.28.

A4



PHMC Performance Report November 2008
Section A Overview

Schedule/Cost Performance ($M)

Both Current Month and Fiscal Year to Date performance is presented below. Variances addressed are at the
Fiscal Year to Date level.

Current Period (November) et oo | St ool | Cotof, | St | e | o, | e | putoent

RL-0020  Safeguards & Security $5.2 $5.1 $5.0 -$0.2 -3.2% $0.0) 0.5% $68.1
RL-0040 Nuclear Facility D&D, Remainder of Hanford $1.8 $2.5 $1.1 $0.7 39.6% $1.4 57.2% $17.8

General Site Services $11.0 $10.8 $7.4 -$0.2 -1.9% $3.3 31.0% $170.6
Subtotal Sub-project Work scope $18.0 $18.3 $13.5 $0.3 1.8% $4.8 26.1% $256.6
400.01.01 Request for Services (RFSs) $0.6 $0.7 $3.2 $0.1 0.0% -$2.5 -367.3% $6.9
400.01.02 HAMMER RFSs $0.6 $0.6) $0.2 $0.0 0.0% $0.4 0.0% $2.2)
400.01.03 National Guard Bureau RFS $0.0 $0.0) $0.0 $0.0 0.0% $0.0) 0.0% $0.0)
400.02.01 WFO Transfers - CHPRC $2.4 $3.2 $3.1 $0.8 34.5% $0.1 1.8% $29.8
400.02.02 WFO Transfers - WRPS $0.4, $0.4 $0.5 $0.0 0.3% -$0.1 -22.2% $4.4
400.02.03 WFO Transfers - CHG Closeout $0.0 $0.0) $0.1 $0.0 0.0% -$0.1 0.0% $0.0)
400.03.01 WFO Non-Transfers - PNNL $0.2 $0.3 $0.5 $0.0 23.9% -$0.2 -79.1% $1.0
400.03.02 WFO Non-Transfers - BNI $0.0 $0.0) $0.0 $0.0 46.8% $0.0) 17.4% $0.0)
400.03.03 WFO Transfers - AMH $0.0 $0.0) $0.0 $0.0 0.0% $0.0) -25.6% $0.2,
400.03.04 WFO Transfers - ATL $0.0 $0.0) $0.0 $0.0 0.0% $0.0) 66.2% $0.1
400.03.05 _WFO Transfers - WCH $0.1 $0.1 $0.3 $0.0 4.5% -$0.2 -174.3% $0.7
Total Work For Others $4.2 $5.2 $7.9 $1.0 23.5% -$2.7 -51.0% $45.3
Total FH Contract Work scope $22.2 $23.6 $21.5 $1.3 6.0% $2.1 8.9% $301.8
Variance threshold is +/- $1M or 10%

Fiscal Year 2009 To Date el |t | vt | vty | e | i | G | comietn e

RL-0020  Safeguards & Security $9.8 $9.6) $8.7 -$0.2 -2.1% $0.9 9.3% $68.1
RL-0040 Nuclear Facility D&D, Remainder of Hanford $3.3 $3.3 $1.9 $0.0 1.3% $1.5 43.7% $17.8

General Site Services $55.8 $55.6) $52.4 -$0.2 -0.4% $3.3 5.9% $170.6
Subtotal Sub-project Work scope $68.9 $68.5 $62.9 -$0.4 -0.6% $5.6 8.2% $256.6
400.01.01 Request for Services (RFSs) $1.0 $1.0 $3.1 $0.0) 0.0% -$2.1 -201.0% $6.9
400.01.02 HAMMER RFSs $1.1 $1.1 $0.3 $0.0) 0.0% $0.8 76.7% $2.2
400.01.03 National Guard Bureau RFS $0.0 $0.0) $0.0) $0.0) 0.0% $0.0 0.0% $0.0
400.02.01 WFO Transfers - CHPRC $4.1 $4.1 $5.8, $0.0) 0.0% -$1.7 -42.0% $29.8
400.02.02 WFO Transfers - WRPS $0.7 $0.7 $0.8, $0.0) 0.0% -$0.1 -19.0% $4.4]
400.02.03 WFO Transfers - CHG Closeout $0.0 $0.0) -$0.1 $0.0) 0.0% $0.1 0.0% $0.0
400.03.01 WFO Non-Transfers - PNNL $0.3 $0.3 $0.5 $0.0) 0.0% -$0.2 -61.6% $1.0
400.03.02 WFO Non-Transfers - BNI $0.0 $0.0) $0.0) $0.0) 0.0% $0.0 12.2% $0.1
400.03.03 WFO Transfers - AMH $0.0 $0.0) $0.0) $0.0) 0.0% $0.0 -11.0% $0.2
400.03.04 WFO Transfers - ATL $0.0 $0.0) $0.0) $0.0) 0.0% $0.0 79.7%| $0.1
400.03.05 WFO Transfers - WCH $0.2 $0.2, $0.4, $0.0) 0.0% -$0.2 -110.5% $0.7
Total Work For Others $7.5 $7.5 $10.9 $0.0 0.0%| -$3.5 -46.1% $45.3
Total FH Contract Work scope $76.4 $76.0 $73.8 -$0.4 -0.5% $2.2 2.8% $301.8

Variance threshold is +/- $1M or 10%

FYTD Schedule Performance: Fiscal year to date contract schedule performance reflected a -$0.4M/-0.5
percent unfavorable variance. and is within thresholds.

FYTD Cost Performance: Fiscal year to date contract cost performance reflected a +$2.2M/+2.8% percent
variance. The most significant cost variances are discussed in Section D, General Site Services.
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Schedule/Cost Performance ($M), continued

Performance Status

FYTD and Monthly ($M)

November 2008
Overview
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= Monthly BCWS |  54.1 22.2 3.9 3.5 3.5 3.5 4.3 3.5 3.4 4.0 3.4 4.7
C—IMonthlyBCWP | 52.4 23.6
C—MonthlyACWP | 52,5 215
—=—FYTD BCWS 54.1 76.4 99.1 | 119.6 | 140.5 | 161.3 | 187.1 | 208.2 | 228.1 | 252.0 | 272.1 | 301.8
~—FYTD BCWP 52.4 76.0
—o—FYTD ACWP 52.5 74.1

Milestone Performance
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Hanford Federal Facility Agreement and Consent Order (abbreviated and referred to as the “Tri-Party

Agreement” ) milestones represent significant events in project execution. DOE Enforceable Agreement

CTD Performance

milestones were established to provide high-level visibility to critical deliverables and specific status on the
accomplishment of these key events. The FY 2009 Enforceable Agreement milestone information provided
herein is based upon the current baseline including RL-approved changes. Changes from month-to-month
in both the total number of milestones to be completed and in the forecast status of upcoming milestones
are the result of Baseline Change Request (BCRs) approved during the reporting period.

As of October 1, 2008, the PHMC has only one Tri-Party Agreement milestone due in FY 2009: M-026-01S,
Annual Hanford Land Disposal Restrictions Summary Report, due on April 30, 2009.

Note: the table below reflects data from the Hanford Site Technical Database.

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
MILESTONE TYPE Completed Completed Completed Forecast| T2t | Eorecast| Total
Earl On Late |OVerdUe]l Ea On Late |FY 2009
y Schedule Y |Schedule
Enforceable Agreement 0 0 0 0] 0 1 0 1
DOE/RL-2000-76, Rev. 97 Overview A6
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Government Furnished Services/Items

Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup. Only
data for the next 30 days (including any open GFS/I from prior periods) are shown. Items highlighted in
“gold” reflect the affected Performance Incentive (PI). Items in “pink” reflect an overdue status. NOTE:
GFS/I data is through December 23, 2008.

FH
RL Letter | Submittal
SOwW WBS — . No. &
Ref ID Section Scope Responsibility| Requirement | GFS/GFI Date FH Letter
Completed | No. & Date
Completed

There are no GFS/I action/commitments required within the next 30 days.
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Contract Deliverables

Listed below are the near-term FH Contract Deliverable action/commitments required to support FH's
accelerated cleanup. Only data for the next 30 days (including any open Contract Deliverables from prior
periods) are shown. Items highlighted in “gold” reflect the affected PI. Items in “pink” reflect an overdue
status. NOTE: All contract deliverable data is through December 23, 2008, with a seven-day grace period.

November 2008

Overview

Needed
FH Letter GFS/GFI
. — . . No. &
Ref ID | SOW Section | WBS Scope | Responsibility | Requirement | Deliverable Date RL Letter No.
Completed & Date
Completed
CD0114 |PHMC, C.4.2.41,(020.01.01.06 |+ Safeguards &|« PHMC Nuclear Material Accountability
DELIVERABLES |Material Security C.4.2.41 Transaction Data Report
N Control and DELIVERABLES Due: Monthly
DELIVERABLES |Accountability Nuclear
Accountability
Transaction
Data Report
(Dec 2008)
Planned: 16
January
2009
CD0115 |PHMC, C.4.2.41,]020.01.01.07 |+ Safeguards &|* PHMC Nuclear Material Balance Report
DELIVERABLES |Safeguards & |Security C.4.2.41 Due: Monthly
N Security DELIVERABLES [Nyclear
DELIVERABLES Material
/COMPLETIONS Ba'ance
Report (Dec
2008)
Planned: 15
January
2009
CD0116 |PHMC, C.4.2.41,(020.01.01.07 |+ Safeguards &|« PHMC Status Report on DOE Findings
DELIVERABLES |Safeguards & |Security C.4.2.41 Due: Quarterly
N Security DELIVERABLES [giatus Report
DELIVERABLES on DOE
Qtr 2009)
Planned: 12
January
2009
CD0119 |PHMC, C.4.2.41,(020.01.01.03 |+ Safeguards &|« PHMC Classification Officers Report
DELIVERABLES |Information Security C.4.2.41 Due: Quarterly
N Security DELIVERABLES |g)assification
DELIVERABLES Officers
Qtr 2009)
Planned: 22
January
2009
Continued on next page
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Contract Deliverables, continued
Needed
FH Letter GFS/GFI
. — . . No. &
Ref ID | SOW Section | WBS Scope | Responsibility [ Requirement | Deliverable Date RL Letter No.
Completed & Date
Completed
CD0120 |PHMC, C.4.2.41,(020.01.01.06 |+ Safeguards &|« PHMC Category of Ending Inventory Report
DELIVERABLES |Material Security C.4.2.41 Due: Quarterly
N Control and DELIVERABLES Category of
DELIVERABLES |Accountability Ending
[COMPLETIONS Inventory
Report (1st
Qtr 2009)
Planned: 16
January
2009
CD0122 |PHMC, C.4.2.41,(020.01.01.01 |+ Safeguards &|« PHMC Protective Force Strength Report
DELIVERABLES |Hanford Patrol |Security C.4.2.41 Due: Quarterly
. DELIVERABLES |protective
DELIVERABLES Force
/COMPLETIONS Strength
Report (1st
Qtr 2009)
Planned: 22
January
2009
CD0154 |PHMC, C.5.1.1, |000.04.03 * Environment, [+ PHMC, C.5.1.1 RCRA Permit Class | Modification
DELIVERABLES (Environmental [Health, Safety, [DELIVERABLES Notification
. Protection & Quality Due: Quarterly
DELIVERABLES RCRA Permit
/COMPLETIONS Class |
Modification
Notification
(1st Qtr 2009)
Planned: 05
January
2009
CD0169 |PHMC, C.5.3.4, (000.16.17 * Project + PHMC, C.5.34 Contract Performance Report
DELIVERABLES |Contract Systems & DELIVERABLES Due: Monthly
N Reporting Support Contract
DELIVERABLES ((Baseline) Performance
/COMPLETIONS Report (Nov
2008)
Planned: 05
January
2009
Continued on next page
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Contract Deliverables, continued

November 2008

Overview

Needed
FH Letter GFS/GFI
. — . . No. & -
Ref ID | SOW Section | WBS Scope |Responsibility| Requirement Deliverable Date RL Letter
Completed | No. & Date
Completed
CD0173 |PHMC, C.5.3.1, (000.15.02 » Business * PHMC, C.5.3.1 Financial Information System (FIS)
DELIVERABLES |Accounting Services DELIVERABLES |Management & Reporting System (MARS)
N System Due: Month-End Deadlines
w Financial
[COMPLETIONS Information
System (FIS)
Management
& Reporting
System
(MARS) (Dec
2008)
Planned: 08
January 2009
CD0179 |PHMC, C.5.3.1, (000.15.02 * Business * PHMC, C.5.3.1 Contract Funds Status Report
DELIVERABLES |Accounting Services DELIVERABLES Due: Monthly
s System Contract
DELIVERABLES Funds Status
/COMPLETIONS Report (Nov
2008)
Planned: 31
December
2008
CD0267 |PHMC, C.5.3.1, [000.15.02 * Business * PHMC, C.5.3.1 Estimated Property Valuation
DELIVERABLES |Accounting Services DELIVERABLES Due: Annually
s System Estimated
DELIVERABLES Property
/COMPLETIONS Valuation
(2009)
Planned: 22
January 2009
CD0271 |PHMC, C.5.3.1, (000.15.02 * Business * PHMC, C.5.3.1 Depreciation Charges
DELIVERABLES |Accounting Services DELIVERABLES Due: Monthly
s System Depreciation
DELIVERABLES Charges (Dec
/COMPLETIONS 2008)
Planned: 08
January 2009
Continued on next page
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Contract Deliverables, continued

November 2008

Overview

Needed
FH Letter GFS/GFI
. _— . . No. & -
RefID | SOW Section | WBS Scope |Responsibility| Requirement Deliverable Date RL Letter
Completed | No. & Date
Completed
CD0273 |PHMC, C.5.3.1, [000.15.02 » Business * PHMC, C.5.3.1 Erroneous Payment Report
DELIVERABLES |Accounting Services DELIVERABLES Due: Quarterly
o System Erroneous
DELIVERABLES Payment
[COMPLETIONS Report (1st Qtr
2009)
Planned: 15
January 2009
CD0281 |PHMC, C.5.3.1, (000.15.02 * Business * PHMC, C.5.3.1 Fluor Hanford, Inc., Cost Submittal
DELIVERABLES |Accounting Services DELIVERABLES FHXXXX
N System Due: Monthly
DELIVERABLES Fluor Hanford,
/COMPLETIONS Inc., Cost
Submittal
FHXXXX (Dec
2008)
Planned: 12
January 2009
CD0284 |PHMC, C.5.3.2, (000.16.17 * Project *« PHMC, C.5.3.2 GFS/I Report
DELIVERABLES |Baseline Systems & |DELIVERABLES Due: Quarterly
. Support GFS/I Report
DELIVERABLES (1st Qtr 2009)
w Planned: 15
January 2009
CD0285 |PHMC, C.5.3.4, (000.15.10 * Internal *« PHMC, C.5.3.4,| Internal Audit Quarterly Status Report
DELIVERABLES |Contract Audit DELIVERABLES Due: Quarterly
H Reporting Internal Audit
DELIVERABLES |(Internal Audit) Quarterly
/COMPLETIONS Status Report
(1st Qtr 2009)
Planned: 22
January 2009
Continued on next page
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Contract Deliverables, continued
Needed
FH Letter GFS/GFI
. . . . No. & —_—
Ref ID | SOW Section | WBS Scope [Responsibility| Requirement Deliverable Date RL Letter
Completed | No. & Date
Completed
CDO0300 [PHMC, C.4.2.52,(000.11.04 * Closure * PHMC 200E, 200W Area Drinking Water Report
DELIVERABLES |Utilities Services & [C.4.2.52 Due: Monthly
N Operations Infrastructure |DELIVERABLES |o00E. 200W
DELIVERABLES |and * PHMC (M327). (Area brinking
/COMPLETIONS |Maintenance-- C.4.2.52 Water Report
PHMC (M327), (Water DELIVERABLES (Dec 2008)
C.4.2.52 Compliance Planned: 12
DELIVERABLES |and Sampling January 2009
DELIVERABLES
/COMPLETIONS
CDO0309 |[PHMC, C.5.3.4, (000.15.07 » Workforce |+ PHMC, C.5.3.4,| Annual Report on Contractor Workforce
DELIVERABLES |Contract Services DELIVERABLES Restructuring
N Reporting Due: Annually
DELIVERABLES |(Human Annual Report
[COMPLETIONS |Resources) on Contractor
Workforce
Restructuring
(2008)
Planned: 30
December
2008
CD0401 |PHMC, C.4.2.11,(000.15.05 . * PHMC Performance Analyses and Identification
DELIVERABLES |Operations Environment, (C.4.2.11 of Recurring Occurrences (Quarterly)
N Assurance Health, DELIVERABLES |pgrformance
DELIVERABLES Safety1 & Ana|yses and
[COMPLETIONS Quality Identification
of Recurring
Occurrences
(1st Qtr 2009)
Planned: 22
January 2009
CD0594 |PHMC, C.4.2.50, (000.11.05 * Closure * PHMC Breakdown (by contractor) of BPA power
DELIVERABLES |Utilities Services & |C.4.2.50, and transmission billing.
N Operations Infrastructure [DELIVERABLES Due: Monthly
DELIVERABLES |and Breakdown (by
/COMPLETIONS |Maintenance-- contractor) of
Electrical BPA power
Utilities and
transmission
billing (Nov
2008)
Planned: 20
January 2009
Continued on next page
DOE/RL-2000-76, Rev. 97 Overview Arl12



‘ PHMC Pe’ormance Report
Section A

Contract Deliverables, continued

November 2008
Overview

Needed
FH Letter GFS/GFI
. - . . No. & s
RefID | SOW Section | WBS Scope | Responsibility| Requirement | Deliverable Date RL Letter
Completed | No. & Date
Completed
CD0602 |PHMC, C.5.3.4, (000.15.07 » Workforce + PHMC, C.5.3.4,| Updated Labor Relations Module in the
DELIVERABLES |Contract Services DELIVERABLES Work Force Information System
N Reporting Due: Annually by January 15th
DELIVERABLES |(Human Updated
/COMPLETIONS |Resources) Labor
Relations
Module in
the Work
Force
Information
System
(2009)
Commitme
nt: 15
January
2009
CD0641 [PHMC, C.4.2.54,(000.15.07 » Workforce * PHMC [Fernald Legacy] Itemization of Cost
DELIVERABLES |Hanford Site |Services C.4.2.54, Incurred for Administration of each
N Benefit Plans DELIVERABLES | Legacy Plan (See H.26(a)(7)) (Within 60
DELIVERABLES |for Employees * PHMC days of the end of each plan year)
and Retirees H.26(a)(7) [temization
of Cost
Incurred for
Administrati
on of each
Legacy Plan
(See
H.26(a)(7))
(2008)
Planned: 01
January
2009
CDo0652 |PHMC, C.4.2.50, (000.11.05 * Closure * PHMC Mitigation Plan Updates
DELIVERABLES |Utilities Services & C.4.2.50 Due: Quarterly
s Operations  Infrastructure  |DELIVERABLES \itigation
DELIVERABLES |and Plan
/COMPLETIONS |Maintenance-- Updates (1st
Electrical Qtr 2009)
Utilities Planned: 31
December
2008
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